
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:09 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 049 Date: 11-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 245

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly staff meeting (OBG) at 9:30am.

- Began to prepare for the closure pour operations by reviewing compressive strengths no later than three
days for previous concrete pours using SCC.

- Shot the elevations with the assistance of Sami Daouk for the North, South, and Centerline for the
following Panel Points: 4E24, 4E28, 5E30, 5E32, 5E36, 6E38, 6E42, 6E46, and 6E47

Compared values for elevations at Panel Point 47 with ABF surveyors and had a similar result. We
compared results since this point was apparently 4-5" below theoretical values given to ABF surveyors. I
have yet to check whether or not this is true. It should be noted that the ROOT pass for OBG splice 4E/5E
top joint was in progress during the survey. OBG lift 6E was not being moved vertically at the time or after
the survey of these points.

- Began to review surveying measurements collected today.

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Began to place double channel strongbacks and tie rods to be used for the W2E closure pour formwork.

038 W-W2C-FPC.038

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 049 Date: 11-May-2010 Tuesday

Diary: Dispute

Work description.

- Began to place double channel strongbacks and tie rods to be used for the W2E closure pour formwork.

038 W-W2C-FPC.038

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: REGIONAL STEEL CORP.

0.00

*E0060298

0.00

No

0.00

HERTZ

0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Attachment

OBG lift 6E with the cradle between truss panel points E33 and E39
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